
WEEKLY UPDATE 
USH 51 PORTAGE 

 

7/6/21 

Last week storm installation was completed between Brady and Edgewater Streets. Grading and base 

placement was completed from Brady to Warren Street. 

This week the contractor will continue excavating for the roadway base starting in the intersection of 

Wisconsin and Dewitt Streets.  The storm sewer crew has started at Brady Street and is heading east. 

Once that storm sewer is completed the grading operation will follow and segments will be closed 

roughly a block at a time for the full width of the roadway starting at Brady and working towards the 

east. 

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses.  The 

contractor will provide advance warning of upcoming changes to access or access restrictions. 

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail. 

Project Website Link below: 

 https://projects.511wi.gov/us51-portage/ 

Project Contact: 

Alex Bromley 
Phone: 608-588-4262 
Email: abromley@westbrookeng.com 
 
 
 

 

https://projects.511wi.gov/us51-portage/
mailto:abromley@westbrookeng.com

